

Southern California Edison
2026-WMPs – 2026-WMPs

DATA REQUEST SET O E I S - P - W M P _ 2 0 2 5 - S C E - 0 1 8

To: OEIS

Prepared by: Kyle Ferree

Job Title: Senior Advisor

Received Date: 9/30/2025

Response Date: 10/3/2025

Question 03.a:

Regarding SCE's Discontinued Activities List on page 502 of SCE's 2026-2028 Base WMP Revision 1:

- a. Explain if any of the activities listed in the Discontinued Activities List have work scoped for the years 2026-2028.
 - i. If any activities do, explain the scoped work as specifically as possible.

Response to Question 03.a:

SH-10 (Tree Attachment Remediations) has 90 structures that have been delayed until at least 2026. Sequoia National Park camping and snow seasons are preventing work from being completed. The Park is also planning a housing development in the areas of work and deciding whether to underground services, which may delay work completion until beyond 2026. SCE continues to coordinate with internal teams and external partners to maximize progress in 2025.

SA-10 (HD Cameras) has very recently identified 20 new camera installations, which were sited to address certain areas with insufficient viewshed of potential encroaching fires. The 20 installations are targeted for 2025, but there is a chance that some may be delayed into 2026.