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December 31, 2021 
    

Existing License 
Expires 

Dec 2016 
 

SCE Files NOI and 
Pre-Application Document 

(PAD) 
 

5.5-5 years prior to license 
expiration 

December 2019 
 

SCE Files Final 
Application 

 
2 years prior to 

license expiration 
 

Conduct Technical Studies and  
Prepare Initial Study Report 

Develop and Conduct Existing Environment Studies 

July 2019 
 

SCE Files Draft Application 
 

150 days prior to 
application submittal 

FERC 
EA/EIS Process 

 

Southern California Edison 
Kaweah Project (FERC No. 298) 

 

Integrated Licensing Process 

Develop Project Description and Assemble Background 
Information 

Develop Technical 
Study Plans 

Develop Management Plans 
 and Proposed Term and 

Conditions 

                                                                          Build Data and Knowledge 
 

                                            Frame Issues 

       Structure Outcomes 

                   Final Processing 

Regulatory Drivers 

Periods of More 
Intensive Consultation 

 
 

Formal Collaboration 

Conduct Early, Informal Discussions with the Agencies 

FERC Issues 
New License 

Order 
FERC Issues Notice of 
Acceptance and Notice 

of Ready for 
Environmental Analysis 

(REA) 

Preliminary Terms 
& Conditions 

Modified Terms 
& Conditions 

Initial Tribal Consultation 
Meeting within 30 Days of 

NOI 

FERC Notices NOI/PAD 
and Issues Scoping 

Document 1 (SD1) within 
60 Days of NOI 

FERC Holds Scoping 
Meetings/ Site Visit  

Comments on PAD, SD1 
and Study Requests 

within 120 Days of NOI 
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