
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

        

2015 2016 2017 2018 2019 2020 2021 2022 

 

December 31, 2021 

    

Existing License 

Expires 

Dec 2016 

 

SCE Files NOI and 

Pre-Application Document 

(PAD) 

 

5.5-5 years prior to license 

expiration 

December 2019 

 

SCE Files Final 

Application 

 

2 years prior to 

license expiration 
 

Conduct Technical Studies and  

Prepare Initial Study Report 

Develop and Conduct Existing Environment Studies 

July 2019 

 

SCE Files Draft Application 

 

150 days prior to 

application submittal 

FERC 

EA/EIS Process 

 

Southern California Edison 

Kaweah Project (FERC No. 298) 
 

Integrated Licensing Process 

Develop Project Description and Assemble Background 

Information 

Develop Technical 

Study Plans 

Develop Management Plans 

 and Proposed Term and 

Conditions 

                                                                          Build Data and Knowledge 
 

                                            Frame Issues 

       Structure Outcomes 

                   Final Processing 

Regulatory Drivers 

Periods of More 

Intensive Consultation 

 
 

Formal Collaboration 

Conduct Early, Informal Discussions with the Agencies 

FERC Issues 

New License 

Order 

FERC Issues Notice of 

Acceptance and Notice 

of Ready for 

Environmental Analysis 

(REA) 

Preliminary Terms 

& Conditions 

Modified Terms 

& Conditions 

Initial Tribal Consultation 

Meeting within 30 Days of 

NOI 

FERC Notices NOI/PAD 

and Issues Scoping 

Document 1 (SD1) within 

60 Days of NOI 

FERC Holds Scoping 

Meetings/ Site Visit  

Comments on PAD, SD1 

and Study Requests 

within 120 Days of NOI 


