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A. INTRODUCTION 

 the Interconnection Customer (“IC”), has submitted a completed 
Interconnection Request (“IR”) to Southern California Edison (“SCE”), the Distribution Provider, for its 
proposed  (“Generating Facility”). The IC’s IR and/or Attachment B stipulated 
Full Capacity Deliverability Status (“FCDS”) and an Option A selection for the Generating Facility. In 
addition, the IC requested an In-Service Date (“ISD”) and Commercial Operating Date (“COD”) of 
11/1/2023 and 1/31/2024, respectively. However, the actual in-service dates for the Generating Facility 
will depend on the duration required for: licensing, engineering, detailed design, and construction 
associated with the facilities required to interconnect the Generating Facility. The duration for these 
activities would commence after the Generation Interconnection Agreement (“GIA”) for the Generating 
Facility has been executed or filed at the Federal Energy Regulatory Commission (“FERC”) for acceptance 
and funded. 

In accordance with FERC’s approved SCE’s Wholesale Distribution Access Tariff (“WDAT”) Attachment I 
Generator Interconnection Procedures (“GIP”), the Generating Facility was grouped with Queue Cluster 
12 (“QC12”) Phase II projects to determine the impacts of the group as well as impacts of the Generating 
Facility on SCE’s Distribution System and the ISO Grid. An Area Report and, where applicable, a 
Subtransmission Assessment Report have been prepared separately to discuss the combined impacts of 
all projects on the ISO Grid and to the distribution facilities served out of the , 
respectively. This Appendix A report focuses only on the impacts or impact contributions of the 
Generating Facility to SCE’s Electric System and is not intended to supersede any contractual terms or 
conditions specified in a forthcoming GIA.  

B. REPORT OBJECTIVE 

SCE performed a QC12 Phase II Study that included the Generating Facility, and this report addresses the 
results of the analysis. 
 
The report provides the following: 

1. Transmission and Distribution system impacts attributed to the Generating Facility. 

2. System reinforcements or mitigation necessary to address the adverse impacts attributed to 
the Generating Facility under various system conditions. 

3. A list of required facilities and a good faith estimate of the Generating Facility’s cost 
responsibility and SCE’s construction schedule1, assuming SCE is constructing the required 
facilities. Such information is provided in Attachment 1 and Attachment 2 as separate 
documents in the Appendix A report package for the Generating Facility.  

4. Identification of potential short circuit duty impacts to Affected Systems served from the 

Transmission, Subtransmission or Distribution System. 

Furthermore, since the Generating Facility encompasses a battery energy storage system (“BESS”), an 
“As-Available Charging” analysis to determine the charging impacts on SCE’s Electric System was 

 
1

It should be noted that construction is only part of the duration of months specified in the study, which includes final engineering, licensing, and other activities 

required to bring such facilities into service. These durations are from the execution of the GIA, receipt of: all required information, funding, and written 
authorization to proceed with design and engineering, procurement, and construction from the IC as will be specified in the GIA to commence the work. 
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conducted as well. The analyses focused on the Charging Capacity2 aspects of the Generating Facility 
and considered varying levels of system demand with minimal generation dispatch within the local 
distribution system. 
 
Accordingly, this report also discloses the following: 
 

 The adequacy of SCE’s Electric System to support the Generating Facility under As-Available 

Charging Distribution Service (“ACDS”).  

 Provides a high-level explanation of potential exposure to the Generating Facility of charging 

restrictions on the electric system.] 

 As-Available Monthly Contract Demand Charge per kW (monthly rate) used to calculate the IC’s 

Generating Facility demand charge rate. Please refer to Attachment 2 of this report for the 

monthly rate assigned to the IC’s Generating Facility. 

  
In addition, the IR also specifies that the IC elected SCE to perform a Firm Charging Distribution Service 
Analysis (“Firm Charging Study”) for the BESS of the Generating Facility. Several assumptions were used 
in developing the scope of facilities that will be installed by SCE and the IC including but not limited to: 
 

a. Plan of Service facilities are based on SCE standards. 
b. Preliminary metering assumptions that are subject to change once final metering 

requirements are determined as part of execution of the Generating Facility. 
c. Preliminary protection requirements identified in this study are designed to protect SCE’s 

electric system only. These preliminary protection requirements were based upon the 
interconnection plan as shown in the one-line diagram depicted in Attachment 1. The IC is 
responsible for the protection of its own system and equipment and must meet the 
requirements in SCE’s Interconnection Handbook provided in Attachment 4. Furthermore, 
protection coordination studies will be performed in support of project execution once a GIA 
is executed. 
 

Accordingly, scope details, estimated cost, and schedule associated with any upgrades required to 
provide Firm Charging Distribution Service to the Generating Facility will be disclosed in the forthcoming 
Firm Charging Distribution Service Analysis Report which is Attachment 9 to this Appendix A report. 
Attachment 9 is scheduled to be issued to the IC by 01/04/2021. 

C. DESCRIPTION OF GENERATING FACILITY 
Generating Facility: all equipment and facilities comprising the IC’s  Generating 
Facility  located in  as disclosed by the IC in its IR and/or Attachment B, as may have 
been amended during the Interconnection Study process, as summarized below: 
 

Table A.1: Generation Facility General Information per the IR and/or including Attachment B 

 
2 Charging Capacity:  The load associated with the storage component of the Eligible Customer’s Resource charged from the Distr ibution System that is used for later 

redelivery of the associated energy, net of Resource losses, to the Distribution System.  Charging Capacity does not include load that is subject to the Distribution 

Provider’s retail tariff. 
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Note: Detailed loss analysis used in defining net capability at high side of main 

transformer bank and net capacity at the POI 

Generation Export Limit for the Generating Facility 

The IC has requested a total net capacity of  as measured at the high-side of the main step-
transformer(s) and  at the POI.  The Parties acknowledge that should the Generating 
Facility exceeds these values or is capable of exceeding these values the IC agrees to: install, own, 
operate and maintain a control limiting device or, alternatively, limit output by means of configuring 
the Generating Facility’s control system. This is to ensure the Generating Facility does not exceed 
the total net capacity at the high-side of the main step-up transformer(s) and POI.  

As-Available Charging Capacity Limit for the Generating Facility  

“The IC has requested for a total Charging Capacity under As-Available Charging distribution service 
of  as measured at the high-side of the main step-up transformer(s) and  at the 
POI.  The Parties acknowledge that should the Generating Facility exceed these values or is capable 
of exceeding these values the IC agrees to: install, own, operate and maintain a control limiting 
device or, alternatively, limit output by means of configuring the Generating Facility’s control 
system. This is to ensure the Generating Facility does not exceed these total Charging Capacity 
values at the high-side of the main step-up transformer(s) and POI. 

 
The scope of facilities that will be installed by SCE and the IC for physical interconnection of the 
Generating Facility, to provide for the requested 20 net MW output at the POI taking into account the 
requested Deliverability, and in support of ACDS resulting from this study are detailed in Attachment 1 
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Figure A.2: Generating Facility Location Map 
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Table A.2: Additional Generating Facility General Information per IR and/or Attachment B 

Generating Facility Location 

SCE’s Planning Area 

Interconnection Voltage 

POI 

Number and Types of Generators 

Requested Maximum Generating Facility 
Delivery at Point of Interconnection3 

Generation Tie Line 

Main Step-Up Transformer(s) 

Collector Equivalent 

Padmount Transformer(s) 

Generator Data 
Downstream of Main Transformer Bank T1 

Generator Auxiliary Load and/or Station Light 
and Power 

Voltage Regulation Devices 

D. STUDY ASSUMPTIONS 

For detailed assumptions regarding the transmission and subtransmission system, please refer to the 
Area Report and Subtransmission Assessment Report, respectively. Below are the assumptions specific 
to the Generating Facility:   
 

1. The Generating Facility was modeled as described in Table A.1 and A.2 above. 

2. Wildfire mitigation measures have been incorporated into all of SCE’s construction standards 
and operational practices. SCE has notified ICs with a proposed project(s) and associated 
Interconnection Facilities to be in, or interconnecting to, an identified high fire risk area 

 
3 The MW output at the POI varies under different operating conditions. The IC is reminded that this value is tied to the generation tie-line (gen-tie) losses. The estimated 

Maximum Net Output value at POI and gen-tie Losses illustrated above are contingent upon the accuracy of the technical data provided by the IC and are subject to change 
should the IC change its gen-tie parameters during the final engineering and design phase of the Generating Facility. Please note that the Generating Facility shall not exceed the 
total net output of 20 MW at the POI. 
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(“HFRA”) or high fire risk area circuit (“HFRA circuit”).  As a result of implementing these 
mitigation measures, please be advised that the facilities and their associated costs identified in 
this Appendix A report (Attachment 1 and Attachment 2) are above and beyond the mitigation 
identified in previous cluster studies. SCE is implementing these measures to address the 
heightened wildfire risk in HFRAs and HFRA circuits. In the future, SCE may develop and 
implement additional mitigation measures in these HFRAs that are not identified in this study as 
a means of continuously ensuring the safety and reliability of SCEs Electric System and the public 
it serves. If this occurs prior to in servicing the Generating Facility, additional scope will be 
included via an addendum to this study report or via Technical Study report outlining the 
facilities. 

3. The facilities that will be installed by SCE and the IC are detailed in Attachment 1. 

4. Environmental Activities, Permits, and Licensing.  

The assumptions for the Environmental Activities, Permits, and Licensing are as follows: 

i. SCE’s Interconnection Facilities (“IF”) and Distribution Upgrades (“DU”) needed to 
interconnect the Generating Facility and provide for the level of service requested for 
Charging Capacity: 
 

a. SCE’s IFs and DUs needed to interconnect the Generating Facility: No Environmental 
activities were assumed as no environmental impacts were identified based on the IFs 
and DUs that will be installed by SCE disclosed in Attachment 1. 

 

b. SCE’s Shared DUs assigned to the Generating Facility and needed to interconnect the 
Generating Facility:  

• SCE will perform all required environmental studies, prepare environmental permit 
applications, obtain required environmental permits, and perform monitoring of all 
SCE construction activities related to the installation of SCE’s Shared DUs. 

• Under certain circumstances, SCE’s Shared DUs may need to be described and 
analyzed as part of the IC’s CEQA and/or NEPA documents for the Generating 
Facility. Further coordination to discuss these circumstances may occur during GIA 
negotiations and/or after GIA execution. Any changes to the environmental and 
licensing assumptions may result in the need to update cost and duration estimates, 
and potentially amend the GIA. 

ii. SCE’s Reliability Network Upgrades (“RNUs”) and Delivery Network Upgrades (“DNUs”) 
assigned to the Generating Facility: No Environmental activities were assumed as no 
environmental impacts were identified based on the RNUs and DNUs that will be installed 
by SCE disclosed in Attachment 1. 

iii. For further details on the environmental evaluation and permitting/licensing requirements 
for generation interconnection projects, refer to Appendix K of the Area report. 

5. Energy Storage Considerations 
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• SCE currently offers ACDS pursuant to SCE’s WDAT Energy Storage filing under Docket 
No. ER19-25054 accepted by FERC and effective October 30, 20195.  Interconnection 
customers will be assessed an As-Available Monthly Contract Demand Charge per kW 
(monthly rate) in addition to the mitigation costs identified in this Study. The monthly 
rate is based on the POI and the type of facilities used by the IC’s Generating Facility to 
charge its BESS from SCE’s Distribution System. Please refer to Attachment 2 of this 
Study for the monthly rate assigned to the IC’s Generating Facility. 

• SCE’s Distribution Standards and Practices are in the process of being updated to 
address BESS facilities. The proposed Plan of Service in this report may require changes 
to comply with SCE’s Distribution Standards and Practices. 

• This study assumes that the Generating Facility will include all equipment, software, 
appropriate controls, and other related equipment necessary to maintain Charging 
Capacity restrictions per SCE’s requirements.  

• In order to ensure limits are communicated in a timely and reliable manner, the IC is 
responsible for providing reliable communication between the Generating Facility and 
SCE to transmit the required telemetry data as outlined in SCE’s Interconnection 
Handbook. Should the communication channel fail, the Generating Facility’s operating 
limits will automatically revert to zero (no charging allowed). 

• If the Generating Facility does not follow the given charging limitations, the Generating 
Facility will be disconnected. 

• The preliminary charging analysis discussed in this report assumed that Charging 
Capacity is curtailable before wholesale and retail load, and this assumption was used to 
determine the charging restrictions mentioned in this report for the Generating Facility. 
The BESS component of the Generating Facility will need to be metered separately. The 
IC is required to install multiple sets of metering (i.e. separate sets of potential 
transformers & current transformers and supporting metering equipment) for the 
Generating Facility.  

• SCE plans to deploy the Constraint Management System (“CMS”) to implement real time 
charging restrictions for BESS projects electing to receive ACDS on an interim basis while 
the Distributed Energy Resource Management System (“DERMS”) is completed. 
However, there are certain situations where a BESS project will not be able to 
participate in either CMS or DERMS.  These situations include but are not limited to: 

1. the project does not intend to use a dedicated RTU  

2. the ACDS study results identified thermal overloads on subtransmission lines  

3. inability to monitor overloaded facilities properly to enable ACDS  

Any project that falls into one of the situations listed above, will not be able to 
participate in either CMS or DERMS and the only means available to the BESS project to 
receive ACDS is through a safety charging schedule provided to the IC that will be 
updated on an as-needed basis as new BESS projects interconnect, or at a very 
minimum once a year to adjust the charging schedule in accordance to the annual load 
forecast. 

BESS projects deemed CMS compatible, will be added to the CMS on an interim basis 
until such time the project is migrated over to the DERMS once its operational.  

 
4 Link: https://www.ferc.gov/CalendarFiles/20200124142753-ER19-2505-001.pdf 
5 FERC accepted SCE’s proposed WDAT revisions effective October 30, 2019 subject to refund, and established hearing and settlement judge procedures 
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Synchronization Date of the Generating Facility. The SSR or SSTI study will identify any 
mitigation(s) that will be required. Any identified mitigation shall be at the expense of the IC.  
 
Synchronous generators close to series compensated transmission line and all inverter-based 
generators are required by the ISO Transmission Planning Process Business Practice Manual7 to 
submit an electromagnetic transient model. The PSCAD model, if required, must be submitted 
within one hundred twenty (120) calendar days after to achieving its COD, or from the date of 
request made by the ISO, whichever is later.  
 
Please refer to Section G for the results of the SSCI screen. 

 Low/High Voltage Ride-Through (“LHVRT”) and Low/High Frequency Ride-Through (“LHFRT”) 
Capability 
Consistent with PRC-024, the Generating Facility may not trip or cease to inject current within 
the “no-trip” zone of the frequency and voltage ride through curves of PRC-024.  Momentary 
cessation—ceasing to inject current during a fault—is prohibited unless transient high voltage 
conditions rise to 1.20 per unit or more. For transient low voltage conditions, the Generating 
Facility will inject reactive current directionally proportional to the decrease in voltage.  The 
inverter must produce full rating reactive current when the AC voltage at the inverter terminals 
drops to a level of 0.50 per unit and must continue to operate and attempt to maintain voltage 
for transient voltage conditions between 1.10 and 1.20 per unit. In addition, the Generating 
Facility may not trip or cease to inject current for momentary loss of synchrony within the no-
trip zone of PRC-024. 

 Primary Frequency Response Requirement 
Per FERC Order 842, the IC is required to install a governor or equivalent controls with the 
capability of operating: (1) with a maximum 5 percent droop and ±0.036 Hz deadband; or (2) in 
accordance with the relevant droop, deadband, and timely and sustained response settings 
from the Approved Applicable Reliability Standards providing for equivalent or more stringent 
parameters. The IC shall ensure that the Electric Generating Unit’s real power response to 
sustained frequency deviations outside of the deadband setting is automatically provided and 
shall begin immediately after frequency deviates outside of the deadband, and to the extent the 
Electric Generating Unit has operating capability in the direction needed to correct the 
frequency deviation. 
 

Per FERC Order 841, nuclear generating facilities and certain Combined Heat and Power (“CHP”) 
facilities are exempt from these primary frequency response requirements. 
  
An operating range shall be identified in the GIA that specifies a minimum state of charge and a 
maximum state of charge between which the electric storage resource will be required to 
provide primary frequency response. The GIA shall also specify whether the operating range is 
static or dynamic; in addition, the operating range is subject to reevaluation and modification by 
SCE in consultation with the IC and ISO.   

F. RELIABILITY STANDARDS, STUDY CRITERIA AND METHODOLOGY 

 Study Criteria 

 
7 https://bpmcm.caiso.com/Pages/BPMDetails.aspx?BPM=Transmission%20Planning%20Process 
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The details of the analysis and overload levels are provided in the corresponding 
Subtransmission Assessment Report. Please refer to Attachment 1 and Attachment 2 
for additional scope and costs information 

5. Line Loss Analysis for Generating Facility 
Based on the technical data provided for the individual generator unit(s), the collector 
system equivalent, pad-mount and main transformer banks, the internal Generating 
Facility losses are shown in Table 1. In addition, losses incurred on the generation tie 
line are shown in Table 2 below. The Generating Facility losses identified represent 
those assuming the Generating Facility is limiting its output at the high side of the 
main transformer bank to achieve the desired MW delivery at the POI. 

a. Power Factor Evaluation 

FERC Order 827 provides the reactive power requirements for newly 
interconnecting non-synchronous generators which requires these resources to 
design the facility to be capable of providing reactive power to meet power 
factor 0.95 as measured on the high-side of the IC’s substation or other 
equivalent location. This capability should be dynamic. 

Base case power flow was evaluated to determine reactive power losses 
internal to the Generating Facility in order to ascertain if the reactive capability 
of the Generating Facility is adequate to supply these losses and meet the 
power factor requirements. A summary of the power factor evaluation is 
provided in the table below. 

Evaluation Assumptions 

Generating Facility MW Output at Terminal(MW) 

Ambient Temperature for Generator Capability (⁰C) 

Effective Power Factor at Generator Terminal 

Generating Facility MW at High Side of the Transformer (MW) 

Reactive Power Requirements 
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Voltage and Frequency Plots for Generating Facility at the high-side of the IC’s substation or other 
equivalent location with fault at POI 
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Power Output Flow Plots for Generating Facility at inverter terminal with fault at POI 
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6. Implementation of ACDS Charging Restrictions for the Generating Facility  

Per the Phase II Study results, there is no need for the Generating Facility to be 
added to CMS or follow a safety charging schedule upon COD. However, as additional 
projects materialize in the area, that may be required in the future.  When the 
potential need to implement charging restrictions for the Generating Facility by SCE 
is identified, the IC will be notified, and a technical assessment will need to be 
conducted at the IC’s expense. The technical assessment will be performed by SCE to 
determine if the charging restrictions will be applied by adding the Generating 
Facility to CMS/DERMS or by a safety charging schedule. The technical study will be 
at the IC’s expense and provide associated scope and costs.  

 

 

 

 

 

 

H. AFFECTED SYSTEMS SCD RESULTS 
The specific SCD contribution from the Generating Facility to Neighboring Utilities is outlined in 
Table H.1 below.   Impacts on the Affected Systems with the addition of all QC12 Phase II projects, 
are provided in the Area Report (Section H.2), and in Attachment 7.    

Table H.1: Short-Circuit Duty Evaluation of Neighboring Utilities Impacted by the Generating Facility 
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I. DELIVERABILITY ASSESSMENT RESULTS 
1. On Peak Deliverability Assessment 

The Generating Facility contributes to the following overloads in this Cluster Study: 

2. Off- Peak Deliverability Assessment 
For details, see Section E.2 of the Area Report.  

3. Required Mitigations 
No delivery Network Upgrades are required.  

J. INTERCONNECTION FACILITIES, NETWORK UPGRADES, AND DISTRIBUTION 
UPGRADES 
Please see Attachment 1 for SCE’s IF’s, RNU’s, DNU’s10, and DU’s allocated to the Generating Facility 
for physical interconnection, to provide for the requested MW export at the POI taking into account 
the requested Deliverability, and in support of ACDS. Please note that SCE considered current 
system configuration, approved SCE sponsored projects, and all queued generation in determining 
scope for IFs and/or Plan of Service but will not “reserve” the identified scope of upgrades for the 

proposed POI unless a GIA is executed per the specified timelines shown in Tale L.1. 

K. COST AND CONSTRUCTION DURATION ESTIMATE  
I. Cost Estimate 

The Generating Facility’s estimated interconnection costs, adjusted for inflation and provided in 
'constant' 2020 dollars escalated to the Generating Facility’s feasible COD (as identified below in 
Table L.1), are provided in Attachment 2 and the Generating Facility’s allocated cost for shared 
network upgrades are provided in Attachment 3 to this Appendix A report. Furthermore, 
Attachment 2 includes the IC’s Generating Facilities Charging Capacity rate as it relates to ACDS. 

 
10 At the IC’s discretion, the IC or parties other than SCE pursuant to Section 10 2 under GIP may construct an Option (B) Generating Facility Area Delivery 

Network Upgrades (ADNUs) not allocated TP Deliverability. If SCE does not construct the ADNUs, the IC is not required to make the third Interconnection 
Financial Security posting to SCE pursuant to Section 4.8.4.2.1 under GIP. 
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The interconnection costs will be documented in the forthcoming GIA for the Generating Facility.  
However, should there be a delay in executing the GIA beyond 2021, a new cost estimate adjusted 
for inflation will be required and reflected into the GIA. 

II. Preliminary Durations for SCE Engineering, Design, and Construction to enable interconnection of 
the Generating Facility  

The duration shown in Table K.1 represents the estimated time needed  for SCE to design, 
procure, and construct the applicable facilities with the start date of the duration based on the 
effective date of the GIA; and necessarily include timely receipt of all required information and 
written authorizations to proceed (“ATP”), and timely receipt of construction payments and 
financial security postings and other milestones. The durations for the facilities identified for the 
Generating Facility is as follows:  

 
Table K.1 Estimated Execution Duration 

 

Facilities Description  Duration Notes 

Interconnection 
Facilities (IF) 

Facilities described in 
Section 1.b of 
Attachment 1 

 2 

Reliability Network 
Upgrades (RNU) 

No required RNU 
were identified in the 
Phase II 
Interconnection Study 

NA NA 

Area Delivery Network 
Upgrades (ADNU) 

Because the 
Generating Facility 
elected to proceed 
under Option A, no 
Area Delivery 
Network Upgrades 
were identified for 
the Generating 
Facility in the Phase II 
Interconnection Study 

NA NA 

Local Delivery 
Network Upgrades 
(LDNU) 

No required LDNUs 
were identified in the 
Phase II 
Interconnection Study 

NA NA 

Distribution Upgrades 
(DU) 

DUs described in 
Section 3 of 
Attachment 1 
 

1,2 

 

SCE Notes for SCE Facilities Timelines Identified in Table K.1: 

1. Construction Duration Estimates for Identified Upgrades   
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Any construction durations identified in this section may vary. During the cluster study 
process, SCE includes all queued and active generation projects without regard to 
corresponding desired in-service dates or actual status to identify system upgrades, 
including SCD related upgrades, and a duration for SCE to build them.  Such duration 
affects the ISD for this specific Generating Facility.  As status for queued projects 
change (withdrawals, downsizing, suspensions, or deferred in-service dates), SCE may 
be able to accelerate in-service dates for projects affected by status changes.  
Furthermore, SCE will only begin design/construction of an identified system upgrade 
when enough projects 1) execute and fund a GIA and/or a Letter of Agreement with 
SCE and 2) those projects trigger the need for an upgrade.  

2. Coordination of Environmental Work 
Where this study assumes that the IC will perform environmental work related to the 
installation of SCE’s IFs and DUs as specified in this report, the IC is advised that any 
durations provided above assume so and that the IC will perform this environmental 
work related to the installation of SCE’s IFs and/or DUs specified in this report and will 
perform them in parallel with SCE’s preliminary design and engineering. The IC is 
expected to engage SCE to obtain concurrence prior to commencement of any 
environmental work and during execution of that work. Since SCE will be using the IC’s 
environmental documents and/or work products, IC delays producing them may delay 
SCE’s ability to obtain required permits and/or license(s).  Such delays would likely 
cause additional delays in the commencement of SCE’s final engineering, procurement, 
and construction.  These delays could increase any durations identified in this report 
and push out the feasible ISD provided in Table L.1 ISD and COD Assessment.  

L. IN-SERVICE DATE AND COMMERCIAL OPERATION DATE ASSESSMENT 
An ISD and COD assessment was performed for the Generating Facility to establish SCE’s estimate of 
the earliest achievable ISD based on the cluster study process timelines and the time required for 
SCE to complete the facilities needed to enable physical interconnection as an Interim Deliverability 
or Energy Only Deliverability interconnection (as applicable) for the Generating Facility.  This date 
may be different from the IC’s requested ISD and will be the basis for establishing the associated 
milestones in the draft GIA.  

 
1. ISD Estimation Details 

For the QC12 Phase II Interconnection Study, the estimated earliest achievable ISD is derived by 
the time requirements to complete the following: 

1. QC12 Interconnection Study Process 
2. Tender a draft GIA 
3. Negotiate and execute the GIA  
4. Longest duration associated with the facilities required to interconnect the Generating 

Facility (i.e., IF, RNU, and DU), per the durations specified in table K.1. above.  
 
 

Table L.1 ISD and COD Assessment 
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Action or 
Assumption 

Calendar Days or 
Months for 
Calculation 

Item Description 

    
Issuance of Phase II Interconnection Study 
Report 

Add:  30 CD Phase II Results Meetings 

Starting 
Point: 

  

For WDTs the assumption is that the TPD 
Results issued and IC response provided before 
starting the draft GIA (the IC does have the 
option to start the GIA negotiation earlier) 

Add: 30 CD Earliest reasonable Tender draft GIA 

Add: 90 CD 
GIA negotiation time, execution, and related 
activities 

Add: 
Construction 
Duration 
(Months) 

27 
Construction duration outlined in the Phase II 
Study Report. Construction completion no 
earlier than date which reflects earliest ISD 

Reference:  IC-requested ISD via Attachment B 

Reference:  IC-requested COD via Attachment B 

    
Duration difference between ISD and COD 
(months) 

Equals:   
Earliest achievable In-Service Date (ISD) per 
estimated construction duration 

    

Earliest achievable Commercial Operation Date 
(COD) 
(Using difference between ISD and COD 
requested by IC) 

 

Notes on the Achievable ISD and COD calculation: 

1) This calculation assumes that the duration to construct those facilities required for an 
Interim Deliverability Interconnection or Energy Only interconnection (as applicable) for 
the Generating Facility until the applicable DNUs are completed. 

2) The construction durations shown represent the estimated amount of time needed to 
design, procure, and construct the facilities with the start date of the duration based on 
the effective date of the GIA; and necessarily include timely receipt of all required 
information and written authorizations to proceed (“ATP”), and timely receipt of 
construction payments and financial security postings and other milestones.  

3) The IC-requested dates are specified in the Generating Facility’s IR and/or Attachment B. 
Actual ISD, Initial Synchronization Date, and COD will depend on licensing, engineering, 
detailed design, and construction requirements to interconnect the Generating Facility 
after the GIA has been executed or filed at the FERC for acceptance. Table L.1 provides 
SCE’s preliminary estimated achievable ISD and COD for the Generating Facility. 
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4) Assumes that GIA is tendered after the Transmission Plan Deliverability (“TPD”) 
allocation results are disclosed. 
 

2. ISD Conclusion 
 

   
 
SCE can reasonably tender a . The draft GIA should be executed and/or 
filed at FERC no later than and will include the earliest ISD and COD as identified in 
target the IC’s requested ISD and COD.  
 
The ISO will perform its  and TPD allocation11 (due 
April 2021).  Any changes in scope, cost, or schedule requirements that come out of ISO’s 
Annual Reassessment and  
if applicable, which will be used to revise the draft GIA (if under negotiation) or amend the GIA 
(if already executed).  

M. TIMING OF FULL CAPACITY DELIVERABILITY STATUS, INTERIM 
DELIVERABILITY STATUS, AREA CONSTRAINTS, AND OPERATIONAL 
INFORMATION  

The Generating Facility would be granted its requested FCDS only if the Generating Facility receives TPD 
allocation in the forthcoming TPD Allocation Study Process. Furthermore, timing of obtaining the 
requested FCDS is dependent on the completion of DNUs identified below in this report, which may be 
updated in any subsequent annual reassessment.  Until such time that these DNUs are completed and 
placed in-service, the Generating Facility may be granted Interim Deliverability Status based on annual 
system availability. The sections below provide a discussion of the timing of FCDS, Interim Deliverability 
Status, Area Constraints, and Operational Information. 

1. System Upgrades Required for Full Capacity Deliverability Status (FCDS) 

 
 

a. Triggered Delivery Network Upgrades –  

 

b. Delivery Network Upgrades Triggered by Earlier Queued Projects – Various 

•  
 

c. Approved Transmission Upgrades - Various 

•  

 

d. Transmission Upgrades outside the ISO Controlled Grid - None 

2. Interim Operational Deliverability Assessment for Information Only 

 
11 The TPD Allocation Process is estimated to be completed in April 2021. The actual date may vary. 
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details 

of the Transmission and generation assumption, refer to Section E.3 of the Area Report. 

3. Area Constraints 

 
 

 
   

N. ADDITIONAL STUDY ANNOTATIONS 
1. Conceptual Plan of Service 

The results provided in this study are based on conceptual engineering and are preliminary. The 
information is not sufficient for permitting purposes and is subject to change as part of final 
engineering and design. 

2. The study does not include analysis related to the power output rate of change that may occur 
due to the following or other conditions: 

• System morning start up for solar generating facilities: That is when each morning the 
Generating Facility commences to generate and export electrical energy to the electric 
system. 

• Cloud Cover: Solar generating facilities have significant generation output variation 
(Variability) which can have an impact on electric system voltage profiles. 

3. IC’s Technical Data 
The study accuracy and results for the QC12 Phase II Interconnection Study were contingent 
upon the accuracy of the IR technical data provided by each IC during the Interconnection Study 
Cycle. Any changes from the data provided as allowed under GIP should were submitted in 
Attachment B within ten (10) Business Days following the Phase I Interconnection Study Results 
Meeting.  Any changes from the data provided would need to be evaluated under a Material 
Modification Assessment (MMA) to determine if such change(s) results in a material impact to 
queued-behind generation. 

4. Study Impacts on Affected Systems 
Results or consequences of this Phase II Interconnection Study may require additional studies, 
facility additions, and/or operating procedures to address impacts to neighboring utilities and/or 
regional forums.  For example, impacts may include but are not limited to WECC Path Ratings, 
short-circuit duties outside of the ISO Controlled Grid, and sub-synchronous resonance (SSR). 
Refer to Affected Systems Coordination Section H of the Area Report and above in Section F for 
additional information. 

5. Use of SCE’s Facilities 

a. Crossing of SCE-owned Lines and Property 
The IC is responsible for acquiring all property rights necessary for the IC’s Interconnection 
Facilities, including those required to cross the SCE’s facilities and property.  This 
Interconnection Study does not include the method or estimated cost to the IC of SCE 
mitigation measures that may be required to accommodate any proposed crossing of SCE’s 
facilities.  The crossing of SCE’s property rights shall only be permitted upon written 
agreement between SCE and the IC at SCE’s sole determination. Any proposed crossing of 
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SCE property rights will require a separate study and/or evaluation, at the IC’s expense, to 
determine whether such use may be accommodated. If the IC’s Facilities result in the need 
to modify SCE’s existing facilities, SCE recommends that the IC identify and include a 
description of such modifications in the IC’s environmental study reports submitted to the 
lead agency permitting the Generating Facility. An interconnection customer may initiate 
this process by contacting SCE’s Land Management Department at this link: 
https://www.sce.com/partners/real-estate-and-locations/secondary-land-use. 

 

b. Utilizing SCE Property or ROW 
In instances where a site deposit is provided in lieu of site control documents for the 
location of a Generating Facility, and the site plan for the Generating Facility included in the 
IR package depicts the Generating Facility location on SCE owned property or utilizing SCE 
ROW; the IC will be required to provide an alternative site or submit a secondary land use 
request to SCE’s Land Management Department for review and approval.  A secondary land 
use request to support third party generation development is unlikely to get approved by 
SCE, but nevertheless the IC can submit a secondary land use request to SCE’s Land 
Management Department for a review and approval at this link: 
https://www.sce.com/partners/real-estate-and-locations/secondary-land-use. 

6. SCE’s Interconnection Handbook 
The IC shall be required to adhere to all applicable requirements in SCE’s Interconnection 
Handbook.  These include, but are not limited to, all applicable protection, voltage regulation, 
VAR correction, harmonics, switching and tagging, and metering requirements. 

7. Western Electricity Coordinating Council (“WECC”) Policies 
The IC shall be required to adhere to all applicable WECC policies including, but not limited to, 
the WECC Generating Unit Model Validation Policy.  

8. System Protection Coordination 
Adequate Protection coordination will be required between SCE-owned protection and IC-
owned protection. If adequate protection coordination cannot be achieved, then modifications 
to the IC-owned facilities (i.e., Generation-tie or Substation modifications) may be required to 
allow for ample protection coordination. 

9. Standby Power and Temporary Construction Power 
The Phase II Interconnection Study does not address any requirements for standby power or 
temporary construction power that the Generating Facility may require prior to the ISD of the 
IF’s.  Should the Generating Facility require standby power or temporary construction power 
from SCE prior to the ISD of the IF’s, the IC is responsible to make appropriate arrangements 
with SCE to receive and pay for such retail service. SCE recommends that the IC identify and 
include a description of such facilities in the IC’s environmental study reports submitted to the 
lead agency permitting the Generating Facility. 

10. Licensing Cost and Estimated Time to Construct Estimate (Duration)  
The estimated licensing cost and durations applied to this Generating Facility are based on the 
Generating Facility scope details presented in this Phase II Interconnection Study.  These 
estimates are subject to change as the Generating Facility’s environmental and real estate 
elements are further defined.  Upon execution of the GIA, additional evaluation including but 
not limited to preliminary engineering, environmental surveys, and property right checks may 
enable licensing cost and/or duration updates to be provided. 

11. Network/Non-Network Classification of Telecommunication Facilities 
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a. Non-Network (IF) Telecommunications Facilities: The cost for telecommunication facilities 
that were identified as part of the IC’s Interconnection Facilities was based on an 
assumption that these facilities would be sited, licensed, and constructed by the IC.  The IC 
will own, operate, maintain, and construct main and diverse telecommunication paths 
associated with the IC’s generation tie line, excluding terminal equipment at both ends. In 
addition, the telecommunication requirements for the RAS were assumed based on tripping 
of the generator’s breaker in lieu of tripping the circuit breakers and opening the IC’s gen-tie 
at SCE’s substation.  

b. Network (Network Upgrades) Telecommunications Upgrades: Due to uncertainties related 
to telecommunication upgrades for the numerous projects in queues ahead of this 
Generating Facility, telecommunication upgrades for earlier queued projects without a 
signed GIA which upgrades have not been constructed were not considered in this 
study.  Depending on the scope of these earlier queued projects, the cost of 
telecommunication upgrades identified for Phase II may be reduced. Any changes in these 
assumptions may affect the cost and schedule for the identified telecommunication 
upgrades. 

12. Ground Grid Analysis 
A detailed ground grid analysis will be required as part of the final engineering for the 
Generating Facility at the SCE substations whose ground grids were flagged with duty concerns. 

13. SCE Technical Requirements 
The IC is advised that there may be technical requirements in addition to those that outlined 
above in Section C of this report that will be addressed in the Generating Facility GIA. 

14. Applicability 
This document has been prepared to identify the impact(s) of the Generating Facility on the 
SCE’s electric system; as well as establish the technical requirements to interconnect the 
Generating Facility to the POI that was evaluated in the final Phase II  Interconnection Study for 
the Generating Facility.  Nothing in this report is intended to supersede or establish 
terms/conditions specified in GIAs agreed to by the SCE, ISO, and the IC. 

15. Process for Initial Synchronization Date/Trial Operation Date and COD of the Generating 
Facility 
The IC is reminded that the ISO has implemented a New Resource Implementation (“NRI”) 
process that ensures that a generation resource meets all requirements before Initial 
Synchronization Date/Trial Operation Date and COD.  The NRI uses a bucket system for 
deliverables from the IC that are required to be approved by the ISO.  The first step of this 
process is to submit an “ISO Initial Contact Information Request form” at least seven (7) months 
in advance of the planned Initial Synchronization Date.  Subsequently an NRI project number will 
be assigned to the Generating Facility for all future communications with the ISO.  SCE has no 
involvement in this NRI process except to inform the IC of this process requirement.  Further 
information on the NRI process can be obtained from the ISO Website using the following links: 
New Resource Implementation webpage: 
http://www.caiso.com/participate/Pages/NewResourceImplementation/Default.aspx  

NRI Checklist: 
http://www.caiso.com/Documents/NewResourceImplementationChecklist.xls  

NRI Guide:  
http://www.caiso.com/Documents/NewResourceImplementationGuide.doc  
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16. ISO Market Dispatch 
This study did not evaluate any potential limitations that may be driven by the ISO market under 
real-time operating conditions. 

17. Interconnection Request to Third-Party Owned Facilities 
Generating Facility’s requesting to interconnect to a Third party owned facility will need to 
obtain written approval from the owner(s) of the facility prior to execution of the GIA. 

18. Future Charging Restrictions 
Charging restrictions not identified in this study may occur in the future if the underlying 
operating assumptions prove to be different from the conditions evaluated in this study.  

19. Transmission Voltage Reference 
Identification of facility voltages (220 kV) in this Phase II Study are shown consistent with SCE 
System Operating Bulletin 123. However, all studies were predicated on the base voltages 
reflected in the WECC base cases. For the SCE bulk power system, the WECC base cases reflect 
230 kV and 500 kV base voltages; consequently, all per-unit calculations presented were based 
on 230 kV and 500 kV voltages.  
 

20. The IC is advised that SCE reserves its right to issue an addendum or revision to this report, if 
applicable to comply with future tariff amendments filed and accepted by FERC associated with 
the treatment of energy storage devices interconnected or proposing to interconnect to the 
Distribution System.
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Attachment 1:  
Interconnection Facilities, Network Upgrades, and Distribution Upgrades 

Please refer to separate document
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Attachment 2:   
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, 

Delivery Network Upgrades, and Distribution Upgrades 
Please refer to separate document
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Attachment 3:   
Allocation of Network Upgrades for Cost Estimates and Maximum Network 

Upgrade Cost Responsibility 
Not Applicable 
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Attachment 4:   
SCE’s Interconnection Handbook  

Preliminary Protection Requirements for Interconnection Facilities are outlined in SCE’s Interconnection 
Handbook at the following link: 

 
 

https://library.sce.com/content/dam/sce-doclib/documents/business/generating-your-own-power/grid-
interconnections/SCE InterconnectionHandbook.pdf 
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Attachment 5:   
Short-Circuit Duty Calculation Study Results 

Please refer to the Appendix H of the Area Report
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Attachment 6:   
IC Provided Generating Facility Dynamic Data 
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Attachment 7:   
Subtransmission Assessment Report 

Please refer to separate document 
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Attachment 8:   
Not Used 
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Attachment 9:   
Firm Charging Distribution Service Report 

Please refer to separate document 

 
 




