
Southern California Edison

Kaweah  Project (FERC Project No. 298)

FERC Relicensing 

Pre-Application Document Schedule
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Internal Draft 
Relicensing 

Process Plan
(Feb 2015)

Draft 
Relicensing 

Process Plan
(Jun 2015)

Final
Relicensing 

Process Plan
(Sept 2015)

Refine Draft Relicensing Process Plan Based on 
Stakeholder Comments

(Jul - Aug 2015)

Develop Comprehensive Project Description

 Description of Project Facilities                                                                                            

 Description of Project Operation and Maintenance Activities                                                                  

 Summary of Internal Compliance Audit                                                                                         

 Proposed Project Upgrades 

 Summary of Current License Requirements

( Dec 2014 - Mar 2015)

Internal Draft
Project Description

(May 2015)

Draft Final
Project Description

(Aug 2015)

Final
Project Description

(Oct 2015)

Summarize Existing Resource Information

 Assemble and Review Existing Resource Information                                                                            

 Complete Resource Database Searches                                                                                          

 Compile Available GIS Data                                                                                                   

 Describe Resource Management Goals                                                                                           

(Dec 2014 - Mar 2015)

Internal Draft
Existing Resource 
Information Report

(Jul 2015)

Internal Draft 
Technical Study 
Plan Package

(Nov 2015)

Contact Key Agency Specialists
(Jan - Mar 2015)

Draft 
Technical Study 
Plan Package

(Jan 2016)

Final
Technical Study 
Plan Package

(Oct  2016)

Negotiate Technical Study Plans
(Feb - Sept 2016) 

Develop Technical Study Plans
(Sep 2015 - Jan 2016)

Stakeholder Meeting

 Overview of
Relicensing
Process

 Overview of Project
Description

(Jun 2015) 

Stakeholder Meeting

 Finalize Tech
Study Plan
Package

(Sep 2016)
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Stakeholder Relicensing Process Plan

Project Description

Existing Resource  Information Report

Technical Study Plan Package

Meet with
Commission Staff

(Apr 2015)

Meet with
Commission Staff

(Apr 2016)

Final
Existing Resource 

Information 
Report

(Apr 2016)

Draft 
Existing Resource 
Information Report

(Aug 2015)

Draft Final
Existing Resource 
Information Report

(Oct 2015)

Stakeholder Meeting

 Review Draft Tech

Study Plan
Package

(Aug 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan
Package

(Jun 2016)

Consultation with Resource Agency Management
(Jan - Mar 2015)

Draft 
Relicensing 

Process Plan
(Jun 2015)

Final
Relicensing 

Process Plan
(Sept 2015)

Draft Final
Project Description

(Aug 2015)

Final
Project Description

(Oct 2015)

Draft 
Existing Resource 
Information Report

(Aug 2015)

Draft Final
Existing Resource 
Information Report

(Octt 2015)

Draft 
Technical Study 
Plan Package

(Jan 2016)

Final
Technical Study 
Plan Package

(Oct  2016)

Negotiate Technical Study Plans
(Feb - Septt 2016) 

Stakeholder Meeting

 Discuss Tech Study

Plan Process

(Nov 2015)

Stakeholder Meeting

 Review Comments
on Relicensing 
Process Plan

 Overview of Existing 
Resource
Information

 Project Operations
and Maintenance

(Aug 2015) 

Stakeholder Meeting

 Overview of  Draft 
Tech Study Plan
Package

(Jan 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan Package

(Feb 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan Package

(Mar 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan Package

(May 2016)

Meet with
Commission Staff

(Nov 2014)

Stakeholder Meeting

 Review Comments
on Draft Final Project
Description

 Discuss Comments
on Draft Existing 
Resource Information
Report

(Sept 2015) 

Refine Draft Relicensing Process Plan Based on 
Stakeholder Comments

(Jul - Aug 2015)
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